ECS Configuration Change uest Page 1 of 2 Page(s)
1. Originator 2. Log Date: 3. CCR#: 4. Rev: | 5. Tel: 6. Rm#: | 7. Dept.
Evan Winston \8 AWC- 0O | 00-08S3| . 3019250348 | 2013 DEV/CO

8. CCR Title: Tumover of 5B.04 to Test. Provide to VATC and PVC.,

te 10. Class 11. Type: 12. Need Date: 18Aug2000

it | T |

/S 14. Category of Change: 15. Priority: (If “Emergency”
ot fill in Block 28).
/@// fz:/ (rtez €/ 1k fo™ Emergency

9. Originator Signatu
/

16%umematlon?fawlngs mpacted: 17. Schedule 18. Cl{s) Affected:All
Impact:
N/A
19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:
5B n/a None - Under 100K
22. Source Reference: [ JNCR (attach) [ JAction ltem [ [Tech Ref. [ IGSFC [XJOther:
Software Turnover to Test

23. Problem: (use additional Sheets if necessary)
Version 5B.05 needs to be tested in VATC. Needed for |RIX 6.5 transition effort.

CM to provide TAR files of all 5B.05 baseline to the SMC {includes files for; SUNSS, $GIBn32 and ERIX6.5). No HP or Toolkit.
SMC to make TAR files available to the VATC and PVC.

24. Proposed Solution: (use additional sheets if necessary)

Provide 58.05 to the VATC and PVC for testing, and start testing of IRIX6.5 transtion. These files will be prowded to the DAACs for .

the basis of IRIX transition if testing in VATC and PVC is successiul. dreas i Prowide TTeolib ) uda%q i A.p&@

i?ra r:-._..{'._ F e ey an TE
Prmd e kaag& fﬂ’}eln« an O F

25. Alternate Solution: {use additional sheets If necessary)
none

26, Consequences if Change(s) are not approved: (use additional sheets if necessary)
Delays in getling {5.5 bassline} to the DAACS, delays in IRIX6.5 transition schedules.

27. Justification for Emergency (If Block 15 is “Emergency™):
Needs to be delivered by 18 Aug 2000 so that VATC installation can be completed by 21 Aug 2000..

28. Site(s) Affected: (JEDF [XIPvec XIVATC [JEDC []GSFC [JlaRc [INSIDC XISMC [JAK [JJPL
[Jeoc []1DG TestCell [ JOther

29, Board Comments: 30. Work Assigned To: | 31. CCR Closed Date;

3 Ensztf %Z::hmr (Sig ate) Disposition: @ App/Com. Disapproved Withdraw Fwc/ESDIS ERB

,ng\ &1\ ¢/50 FWA/ECS

33. M&0 CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

34. ECS CCB Chair (Slgn/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS
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ADDITIONAL SHEET

CCR #: 00~ 0853 Rev: — Originator: Evan Winston
Telephone: 301.925.0348 Office: DEviCO

Title of Change: Tumover of 5B.05 to Test. Provide to VATC and PVC.

Delivery Instructions for 5B.05 Tumover to Test:

For this tumover, CM will need to build TAR files from the current 5B
basseline for the following:

TAR file(s} for the software for the Sun 55 Platforms
TAR file{s} for the software for the SGI Platforms, and
TAR file{s) for the software for the IRIX65 Platforms.

Note: for this turnover, no TAR files are needed for the software for
the TOOLKIT or for the HP Platforms,

CM will need to make a listing of the TAR files and checksums to be
provided at the Turnover meeling.

Once the CCR is approved {at the tumover meeting 8/18/00) CM will need
to deliver the TAR files to the SMC.

The SMC will make these files available to the VATC and PVC oniy.

Instailation instructions for the 5B.05 Software will be provided at the
Tumover Meeting.
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INSTRUCTI&RS FOR CM19 (ECS Engineering Change Order)

1. CCR #: For CM Use

2. CCR Title: Copy Title from CCR Title

3. Approval Date: For CM Use

4. Approval Authority: Organization - For CM USE

5. ECO#: The full ECO number shall consist of the a three number ECQ identifier such as 001, 002...

6. Task description: A descriptive title that summarizes the action being specifically required by the ECO.
Use action verbs e.g. install..., remove.., ship..., update,...upgrade..., notify...procure.., distribute. ..,
test..., design..., develop....etc. Types and examples of ECOs include:

7. Responsibility: Actionee expected to execute ECO, provide status, and notify CM

8. Need Date/Dependent Activity: Date when change is needed or activity that has a precedence
relationship to the ECO and has to occur before the ECO is executed.

5. ECO¥ 6. TASK DESCRIFTION 7. RESPONSIBILITY 8. NEED DATE/

DEPENDANT ACTIVITY

001 CM XX/XX/XX

-002 Install Tivoli 3.6 to VATC RTSC XXIXXKK

-003 EDC to add e0ins01 to disk partition EDC XXX

Note: A typical set of ECOs for a S/W or H/'W CCR would be:

- ECOs to update Baseline documents to reflect “Approved” status of CI(s) affected
- ECO to ship H/'W, S/W for IPT

- ECOs to update Baseline documents to reflect “Shipped” status of CI(s) affected

- An ECO to install at each site

- ECOs to update Baseline documents to reflect “Installed” status of CI(s) affected

CM19JAC0



